
KAISER HILL 
C O M P A N Y  

MEMORANDUM 

Date: September 8, 2004 

To: Jan Robbins, T130G 

From: David Ward 

Subject: WEEKLY STATUS MEETING DOULRA for September 8,2004 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

M. Brown 
D. Coyne 
T. Dieter 
K. Ferrera 
S. Garcia 
H. Gilpin 
R. Leitner 

S. McNitt 
G. Moore 
D. Onyskiw 
W. Seyfert 
R. Vonfeldt 
D. Ward 

Additional items discussed: 

1 .  Classification review of meeting minutes: 
Steve Cunningham, the Site’s classification manager, has advised the 37 1/374 Project that the 
DOE order allows the originator of the document to determine the need for a classification review. 
Mr. Cunningham has reviewed many of the Project’s meeting minutes and given the information 
being reviewed sees no need for a classifier to review the document. Therefore, starting with the 
meeting minutes from August 25,2004 the originator of the meeting minutes will determine the 
need for a classification review and may issue the minutes without a classifier’s review or 
signature. 

2. The completed plenum work will be walked down October 6,2004. 

Actions Items: 

1. The DOE backup for Warren Seyfert is Greg Moore. 
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B371/374 CLOSURE PROJECT 

WEEKLY STATUS MEETING 
[Every Wednesday, 9:30 am. In T371Z ] 

AGENDA 
September 8,2004 

INTRODUCTION - David Ward (~5938)  

- D&D - Ken Ferrera (~4436) 

CONSTRUCTION / MAINTENANCE - Dan Coyne (~2820) 

ENVIRONMENTAL & ACTION ITEMS - David Ward 

D&D WASTE - Randy Leitner 

OUTSTANDING ACTION ITEMS 

1. 
2. 

Provide DOE with the gram loading for the overmass containers - R. Leitner 
Contact Warren Seyfert to determine his status for September and who his backup is. - D. Ward 
complete. 

OTHER: 

1. Classification review of meeting minutes: 
Steve Cunningham, the Site’s classification manager, has advised the 37 1/374 Project that the 
DOE order allows the originator of the document to determine the need for a classification review. 
Mr. Cunningham has reviewed many of the Project’s meeting minutes and given the information 
being reviewed sees no need for a classifier to review the document. Therefore, starting with the 
meeting minutes from August 25,2004 the originator of the meeting minutes will determine the 
need for a classification review and may issue the minutes without a classifier’s review or 
signature. 
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D&D Summary ( ACCIADD) 
Weekly Meeting Date 9/8/04 

9 (CSV) 

110 lADl lOBDOO 

I Environmental Set D&D Status Ken Ferrera 
6 1AQ3 1 DRO2B I Glovebox internal component removal is complete for GB 58 and 59. 

GB 59 removed. 
D&D of Room 354913547 in process. All tanks removed 
Room 3553,3555,3563, and 3559 set scope complete. 
Completed the removal of all 8 Yo’s and GB 83. 
Entries into CSV continue; rail removal complete spraying of racks on west end of CSV complete; 1st vehicle is 
disassembled; 2” vehicle disassembly is in process-starting to cut base. 
Mechanical isolation and stripout in progress. 
Tank 230B and 131B removal complete. 

17 1AD117BD00 

- 
38 
- 40 1AD140BDOO 
41 1AD141BD00 

- 
50 

RCRA stable - no insps. 

GB307 removed. 

GB 32 removed. 

Canyon entries, electrical isolation and stripout, and spraying fixative are in process. 
Mechanical isolation, removal, and decon are complete. 

Criticality drain removal in basement in basement continues. 
Plenum 125B complete, filters removed, area deconned and fixed. 
Plenum 242 complete, filters removed, area deconned and fixed. 
Electrical isolation started onlPlenum 241. 
Mechanical isolation complete and decon in process. 
Electrical isolation in process for Plenum 141. 
Plenum 141 complete filters removed, deconed, and fixative applied 

I Set scope compl 1 Dan Coyne 
- 
- 
19 Sludge Removal Piping and electrical removal in process I Pumping wastewater to Eurotainer. 

ete 
Environmental Status 

All tanks but 4 are RCRA 

I Removing process waste lines external to the building 
- Washineton G 

Sets 1 and 2: Mechanical (pipinglsupports) removal. Electrical removal to resume today. 
Set 6: Dry decon in rooms 355513563. 
Set 12 : Mechanical Removal (room 1’103 pipinglchillers) 
Set 13: Perfoming dry decon in room 23 17 (floor). 
Set 1 4  On hold 
Set 18: Mechanical removal (tank prep & removal, duct, misc. supports & piping). 
Completed roof opening. Cont’d transite removal. 
Set 19: No activity 
Set 21: Removing wall btwn room 3801 & 3809/3810. 
Set 22: Abandoned electrical removal will resume today. 

- 
D&D Waste - 

Stable. 

DUD Activities 
Set 23: Continue mechanical removal (metal walls & piping) 
Set 38: Dismantling of SAU-203 placed on hold to re-direct crew to FP-242. 
Set 40: Continued plenum FP-125B removal. 
Set 41: Plenum FP-242 removal. 
Set 57: Continued dry decon in room 3810/3809. 
Set 58: Continued removal of GB-118 and GB-120. 
Abandoned electrical removal in room 2316 will resume today. 
Temporary electrical power installation on-going in both bldgs. 
Outside: Completed saw cutting for airlock at 371 basement access and installed man 
door. Provided crane operations for Set 18 roof opening activities. 

tandy Leitner - 
Sentember 8 .2004 Inventory: 198 drums require handling (10 overmass drums) Net Container Loss for Week: Dmms - 6 

SWBS - 3 12 SWB require handling (8 overmass SWBs) - 
Repackageldisposition the remaining 3000 legacy drums (May 3,2002 starting inventory 3,163 drums. 
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